
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/07/2002

ESTIMATE SUMMARY 15:27:48

CONTID: C93221         ESTIMATE NO: 0026 PROG 1994

PCN: 93221-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL AT US 36, PHASE V PERCENT TIME:

PROJECT NO: BR 287-3(061)                 

FEDERAL AT US 36, PHASE V

NAME OF ROAD: 287B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 12/31/2001 DATE TIME STARTED 11/08/1999

10100 DALLAS STREET DATE LET 09/30/1999 DATE WORK BEGAN 11/08/1999

 DATE AWARDED 10/06/1999 DATE TIME STOPPED 08/01/2003

 DATE CONTRACT EXECUTED 10/06/1999 DATE ACCEPTED 08/01/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/08/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,906,721.73 PARTICIPATING $ $ 262,725.37

AWARD PROJECT AMT: 15,792,126.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,936.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.62

CALENDAR DAYS

CALENDAR DAYS

90.29%

1,641,692.22

262,725.37

252,788.44

252,788.44

$

$

$

$

15,114,833.03

150,196.48

15,265,029.51

85,562.91

15,350,592.42

-236,881.90

0.00

15,113,710.52

0.00

AMOUNT DUE 15,113,710.52 252,788.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 252,788.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

714.0 TIME ALLOW: 739

ORIG TIME ALLOW: 650
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 24.000

0.000

202-00001  
 

24.000

EACH

850.00000 20,400.0024.000

0.00

0015 REMOVAL OF TREE 31.000

0.000

202-00010  
 

31.000

EACH

220.00000 6,820.0031.000

0.00

0020 *TREE TRIMMING 22.000

0.000

202-00011  
 

22.000

EACH

170.00000 3,740.0022.000

0.00

0025 REMOVAL OF HEADWALL 9.000

0.000

202-00015  
 

9.000

EACH

1,500.00000 13,500.009.000

0.00

0030 REMOVAL OF DITCH LINING 563.000

0.000

202-00025  
 

563.000

M   

12.50000 7,037.50563.000

0.00

0035 REMOVAL OF SLOPE AND DITCH PAVING 1,536.900

0.000

202-00026  
 

1,536.900

M2  

13.50000 20,748.151,536.900

0.00

0040 REMOVAL OF PIPE 823.000

0.000

202-00035  
 

823.000

M   

45.00000 37,035.00823.000

0.00

0045 REMOVAL OF END SECTION 13.000

0.000

202-00037  
 

13.000

EACH

330.00000 4,290.0013.000

0.00

0050 REMOVAL OF CONCRETE MEDIAN COVER 1,645.500

133.600

202-00190  
 

1,779.100

M2  

9.00000 16,011.901,779.100

1,202.40

0055 REMOVAL OF SIDEWALK 1,276.800

16.000

202-00200  
 

1,293.000

M2  

8.50000 10,988.801,292.800

136.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 2,628.000

135.000

202-00203  
 

2,763.000

M   

8.50000 23,485.502,763.000

1,147.50

0065 REMOVAL OF ASPHALT MAT 76,301.200

54.500

202-00220  
 

77,481.600

M2  

3.35000 255,791.6076,355.700

182.58

0070 REMOVAL OF ASPHALT MAT (PLANING) 5,801.700

507.000

202-00240  
 

16,947.400

M2  

3.70000 23,342.196,308.700

1,875.90

0075 *REMOVAL OF PAVEMENT MARKING 2,143.810

58.000

202-00250  
 

2,669.700

M2  

13.30000 29,284.072,201.810

771.40

0080 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000

3.000

202-00805  
 

6.000

EACH

1,450.00000 8,700.006.000

4,350.00

0085 *REMOVAL OF GROUND SIGN 40.000

0.000

202-00810  
 

76.000

EACH

130.00000 5,200.0040.000

0.00

0090 *REMOVAL OF SIGN PANEL 3.000

5.000

202-00821  
 

8.000

EACH

310.00000 2,480.008.000

1,550.00

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

11,300.00000 11,300.001.000

0.00

0100 REMOVAL OF IMPACT ATTENUATOR 1.000

0.000

202-00895  
 

1.000

EACH

770.00000 770.001.000

0.00

0105 *REMOVAL OF FENCE 1,304.000

0.000

202-01000  
 

1,304.000

M   

17.50000 22,820.001,304.000

0.00

0110 REMOVAL OF SOUND BARRIER FENCE 2,343.000

0.000

202-01020  
 

2,343.000

M   

15.00000 35,145.002,343.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GUARDRAIL TYPE 3 1,530.000

0.000

202-01130  
 

1,530.000

M   

13.00000 19,890.001,530.000

0.00

0120 REMOVAL OF GUARDRAIL TYPE 4 2,078.000

0.000

202-01140  
 

2,078.000

M   

17.00000 35,326.002,078.000

0.00

0125 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

22.000

EACH

200.00000 4,400.0022.000

0.00

0130 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

3,600.00000 0.000.000

0.00

0135 *SANDBLASTING 1,960.000

0.000

202-05150  
 

1,960.000

M2  

6.00000 11,760.001,960.000

0.00

0140 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 233,770.000

229.000

203-00010  
 

236,457.000

M3  

5.00000 1,169,995.00233,999.000

1,145.00

0145 DOZING (LANDSCAPING) 24.000

0.000

203-01555  
 

24.000

HOUR

120.00000 2,880.0024.000

0.00

0150 POTHOLING 48.500

0.000

203-01597  
 

54.000

HOUR

160.00000 7,760.0048.500

0.00

0155 TOPSOIL 8,100.000

0.000

207-00205  
 

8,700.000

M3  

7.90000 63,990.008,100.000

0.00

0160 WETLAND TOPSOIL 37.000

0.000

207-00305  
 

37.000

M3  

23.00000 851.0037.000

0.00

0165 STOCKPILE WETLAND TOPSOIL 37.000

0.000

207-00310  
 

37.000

M3  

27.00000 999.0037.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 378.000

138.000

208-00011  
 

660.000

EACH

17.40000 8,978.40516.000

2,401.20

0175 SILT FENCE 376.000

0.000

208-00020  
 

376.000

M   

4.60000 1,729.60376.000

0.00

0180 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,270.00000 2,540.002.000

0.00

0185 SEDIMENT REMOVAL AND DISPOSAL 0.850

0.050

208-00100  
 

1.000

L S 

9,600.00000 8,640.000.900

480.00

0190 EROSION CONTROL SUPERVISOR 0.850

0.050

208-00200  
 

1.000

L S 

8,300.00000 7,470.000.900

415.00

0195 *RESET GROUND SIGN 20.000

2.000

210-00810  
 

24.000

EACH

170.00000 3,740.0022.000

340.00

0200 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

210-00866  
 

1.000

EACH

575.00000 575.001.000

0.00

0205 ADJUST MANHOLE 1.000

0.000

210-04010  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0210 MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

2,250.00000 9,000.004.000

0.00

0215 *SEEDING (NATIVE) 5.620

2.380

212-00006  
 

8.700

HA  

1,000.00000 8,000.008.000

2,380.00

0220 *MULCHING (WEED FREE) 5.620

2.380

213-00003  
 

8.700

HA  

820.00000 6,560.008.000

1,951.60
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.400

0.600

250-00010  
 

1.000

L S 

4,500.00000 4,500.001.000

2,700.00

0230 *MONITORING TECHNICIAN 13.000

0.000

250-00050  
 

13.000

HOUR

45.00000 585.0013.000

0.00

0235 *HEALTH AND SAFETY OFFICER 0.000

5.000

250-00110  
 

5.000

HOUR

68.00000 340.005.000

340.00

0240 AGGREGATE BASE COURSE (CLASS 6) 18,440.240

0.000

304-06000  
 

18,440.240

T   

10.00000 184,402.4018,440.240

0.00

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,426.330

210.760

403-00720  
 

1,696.470

T   

58.00000 94,951.221,637.090

12,224.08

0250 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

24,707.850

0.000

403-34354  
 

28,003.170

T   

29.00000 716,527.6524,707.850

0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

1,729.610

0.000

403-35345  
 

1,729.610

T   

38.00000 65,725.181,729.610

0.00

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 8,810.000

0.000

411-10255  
 

15,578.000

L   

0.40000 3,524.008,810.000

0.00

0265 CONCRETE PAVEMENT (150 MM) 37.200

0.000

412-00600  
 

37.000

M2  

47.00000 1,748.4037.200

0.00

0270 *CONCRETE PAVEMENT (275 MM) 62,176.000

0.000

412-01100  
 

62,176.000

M2  

34.00000 2,113,984.0062,176.000

0.00

0275 GEOTEXTILE (DRAINAGE) (CLASS A) 119.300

80.500

420-00110  
 

264.200

M2  

9.30000 1,858.14199.800

748.65
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (1222 MM) 79.300

0.000

503-00049  
 

79.000

M   

560.00000 44,408.0079.300

0.00

0285 *DRILLED CAISSON (1350 MM) 14.000

0.000

503-00054  
 

14.000

M   

620.00000 8,680.0014.000

0.00

0290 RIPRAP (225 MM) 14.300

0.000

506-00209  
 

15.900

M3  

70.00000 1,001.0014.300

0.00

0295 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 212.200

12.000

507-00100  
 

224.000

M3  

290.00000 65,018.00224.200

3,480.00

0300 DRY RUBBLE SLOPE AND DITCH PAVING (SPECIAL) 18.200

16.800

507-00250  
 

47.900

M3  

47.00000 1,645.0035.000

789.60

0305 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

14,978.400

M2  

3.50000 0.000.000

0.00

0310 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,424.000

0.000

603-01185  
 

1,437.000

M   

100.00000 142,400.001,424.000

0.00

0315 600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,146.000

0.000

603-01245  
 

1,169.000

M   

130.00000 148,980.001,146.000

0.00

0320 750 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 179.000

0.000

603-01305  
 

176.000

M   

170.00000 30,430.00179.000

0.00

0325 450 MM REINFORCED CONCRETE END SECTION 10.000

0.000

603-05018  
 

11.000

EACH

820.00000 8,200.0010.000

0.00

0330 600 MM REINFORCED CONCRETE END SECTION 9.000

0.000

603-05024  
 

9.000

EACH

900.00000 8,100.009.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 750 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

970.00000 1,940.002.000

0.00

0340 *450 MM REINFORCED CONCRETE PIPE (JACKED) 219.000

0.000

603-07180  
 

219.000

M   

900.00000 197,100.00219.000

0.00

0345 450 MM PLASTIC PIPE 565.000

0.000

603-50018  
 

565.000

M   

95.00000 53,675.00565.000

0.00

0350 INLET TYPE C (2 M) 6.000

0.000

604-00305  
 

6.000

EACH

1,030.00000 6,180.006.000

0.00

0355 INLET TYPE C (4 M) 0.500

0.500

604-00310  
 

1.000

EACH

1,800.00000 1,800.001.000

900.00

0360 INLET TYPE C (SPECIAL) 3.500

1.500

604-00350  
 

5.000

EACH

1,300.00000 6,500.005.000

1,950.00

0365 INLET SPECIAL 1.000

1.000

604-19000  
 

2.000

EACH

1,800.00000 3,600.002.000

1,800.00

0370 INLET TYPE R  L 1.5 (2 M) 14.500

0.500

604-19105  
 

15.000

EACH

2,200.00000 33,000.0015.000

1,100.00

0375 INLET TYPE R  L 1.5 (4 M) 2.000

0.000

604-19110  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

0380 VANE GRATE INLET (2 M) 14.000

0.000

604-25005  
 

14.000

EACH

2,550.00000 35,700.0014.000

0.00

0385 VANE GRATE INLET (DOUBLE) (2 M) 16.000

0.000

604-26005  
 

16.000

EACH

3,600.00000 57,600.0016.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 VANE GRATE INLET (DOUBLE) (4 M) 2.000

0.000

604-26010  
 

2.000

EACH

3,850.00000 7,700.002.000

0.00

0395 MANHOLE SLAB BASE (2 M) 3.000

0.000

604-30005  
 

3.000

EACH

3,100.00000 9,300.003.000

0.00

0400 MANHOLE SLAB BASE (4 M) 7.000

0.000

604-30010  
 

7.000

EACH

2,500.00000 17,500.007.000

0.00

0405 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 14.000

7.000

606-00301  
 

21.000

M   

52.00000 1,092.0021.000

364.00

0410 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 296.000

0.000

606-00465  
 

296.000

M   

65.00000 19,240.00296.000

0.00

0415 GUARDRAIL TYPE 7 (STYLE CA) 717.000

0.000

606-00710  
 

723.000

M   

140.00000 100,380.00717.000

0.00

0420 GUARDRAIL TYPE 7 (STYLE CC) 335.000

0.000

606-00720  
 

335.000

M   

92.00000 30,820.00335.000

0.00

0425 GUARDRAIL TYPE 7 (STYLE CE) 1,405.000

0.000

606-00740  
 

1,405.000

M   

205.00000 288,025.001,405.000

0.00

0430 GUARDRAIL TYPE 7 (STYLE CL-HOV) (SPECIAL) 1,289.000

0.000

606-00787  
 

1,289.000

M   

180.00000 232,020.001,289.000

0.00

0435 *END ANCHORAGE TYPE 3G 9.000

0.000

606-01370  
 

9.000

EACH

1,120.00000 10,080.009.000

0.00

0440 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,600.00000 12,800.008.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE COMBINATION WIRE WITH METAL POSTS 393.000

0.000

607-11200  
 

393.000

M   

9.00000 3,537.00393.000

0.00

0450 *FENCE (TEMPORARY) 53.000

0.000

607-11580  
 

53.000

M   

8.00000 424.0053.000

0.00

0455 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

46.000

EACH

63.00000 0.000.000

0.00

0460 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

140.00000 0.000.000

0.00

0465 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

180.00000 0.000.000

0.00

0470 *FENCE CHAIN LINK (SPECIAL) 1,587.000

0.000

607-53005  
 

1,587.000

M   

19.00000 30,153.001,587.000

0.00

0471 FENCE CL (1500 MM) FENCE CHAIN LINK (1500MM) WAS 
PLACED ON STR. E-16-PX AS A

0.000

0.000

607-53160  
 

123.400

M   

25.61000 0.000.000

0.00

0475 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

148.000

M   

18.00000 0.000.000

0.00

0480 CONCRETE SIDEWALK 1,955.930

204.100

608-00000  
 

2,380.900

M2  

32.00000 69,120.962,160.030

6,531.20

0485 CONCRETE CURB RAMP 113.300

14.600

608-00010  
 

108.800

M2  

54.00000 6,906.60127.900

788.40

0490 CURB TYPE 2 (SECTION B) 68.000

0.000

609-20010  
 

82.000

M   

24.00000 1,632.0068.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 CURB AND GUTTER TYPE 2 (SECTION I-B) 826.000

22.000

609-21010  
 

1,131.000

M   

28.00000 23,744.00848.000

616.00

0500 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,982.000

135.000

609-21020  
 

2,210.000

M   

30.00000 63,510.002,117.000

4,050.00

0505 GUTTER TYPE 2 (2400 MM) 47.000

0.000

609-24008  
 

72.000

M   

93.00000 4,371.0047.000

0.00

0510 CURB TYPE 4 (SECTION B) 31.000

0.000

609-40010  
 

283.000

M   

32.00000 992.0031.000

0.00

0515 CURB TYPE 6 (SECTION M) 105.000

0.000

609-60011  
 

105.000

M   

30.00000 3,150.00105.000

0.00

0520 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 850.600

0.000

610-00020  
 

1,837.000

M2  

42.00000 35,725.20850.600

0.00

0525 25 MM ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

0.000

M   

23.00000 0.000.000

0.00

0530 *50 MM ELECTRICAL CONDUIT 57.000

0.000

613-00200  
 

30.000

M   

22.00000 1,254.0057.000

0.00

0535 75 MM ELECTRICAL CONDUIT 1,579.000

26.000

613-00300  
 

1,420.000

M   

24.00000 38,520.001,605.000

624.00

0540 50 MM ELECTRICAL CONDUIT (PLASTIC) 161.000

321.000

613-01200  
 

788.000

M   

22.00000 10,604.00482.000

7,062.00

0545 75 MM ELECTRICAL CONDUIT (PLASTIC) 418.000

0.000

613-01300  
 

511.000

M   

23.00000 9,614.00418.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *WIRING 0.500

0.000

613-10000  
 

0.500

L S 

39,000.00000 19,500.000.500

0.00

0555 *LIGHT STANDARD STEEL (21.3 METER) 6.000

0.000

613-32700  
 

6.000

EACH

4,000.00000 24,000.006.000

0.00

0560 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 4.000

0.000

613-35100  
 

4.000

EACH

20,000.00000 80,000.004.000

0.00

0560 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

4,725.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE LIGHT STANDARD STEEL HI MAST (30.5) 0.000

0.000EACH

13,114.00000 0.000.000

0.00

0565 *LIGHT STANDARD STEEL HIGH MAST (36.6 METER) 2.000

0.000

613-35120  
 

2.000

EACH

22,000.00000 44,000.002.000

0.00

0565 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

4,325.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE LIGHT STANDARD STEEL HI MAST 
(36.6M)

0.000

0.000EACH

14,641.00000 0.000.000

0.00

0570 *SECONDARY SERVICE PEDESTAL 6.000

0.000

613-50150  
 

6.000

EACH

1,200.00000 7,200.006.000

0.00

0570 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

97.50000 0.000.000

0.00

0575 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

8.000

EACH

1,850.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0575 MATERIAL ALLOWANCE LUMINAIRE 8.000

0.000EACH

1,372.00000 10,976.008.000

0.00

0580 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000

0.000

613-70400  
 

24.000

EACH

1,250.00000 30,000.0024.000

0.00

0580 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

758.00000 0.000.000

0.00

0585 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 36.000

0.000

613-71000  
 

36.000

EACH

1,250.00000 45,000.0036.000

0.00

0585 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

773.00000 0.000.000

0.00

0590 *SIGN PANEL (CLASS I) 5.840

10.610

614-00011  
 

18.200

M2  

220.00000 3,619.0016.450

2,334.20

0595 *SIGN PANEL (CLASS II) 20.990

21.600

614-00012  
 

40.700

M2  

220.00000 9,369.8042.590

4,752.00

0600 *SIGN PANEL (CLASS III) 167.000

90.500

614-00013  
 

259.700

M2  

250.00000 64,375.00257.500

22,625.00

0605 *TIMBER SIGN POST 89X89 MM 20.050

24.000

614-00044  
 

45.000

M   

44.00000 1,938.2044.050

1,056.00

0610 *TIMBER SIGN POST 140X140 MM 183.000

125.000

614-00066  
 

316.000

M   

50.00000 15,400.00308.000

6,250.00

0615 *STEEL SIGN POST (U-2) 0.000

6.000

614-00200  
 

3.000

M   

38.00000 228.006.000

228.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *STEEL SIGN POST (S 130X15) 6.000

2.000

614-00510  
 

9.200

M   

105.00000 840.008.000

210.00

0625 *STEEL SIGN POST (W 150X22) 3.000

23.000

614-00615  
 

26.000

M   

120.00000 3,120.0026.000

2,760.00

0630 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

620.00000 2,480.004.000

0.00

0635 *SIGN BRIDGE STRUCTURE (13 TO LESS THAN 15 METER 
FRAME) 

1.000

0.000

614-10450  
 

1.000

EACH

26,000.00000 26,000.001.000

0.00

0635 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

14,800.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

672.52000 0.000.000

0.00

0640 *SIGN BRIDGE STRUCTURE (15 TO LESS THAN 17 METER 
FRAME) 

1.000

0.000

614-10500  
 

1.000

EACH

29,000.00000 29,000.001.000

0.00

0640 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

18,400.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

672.52000 0.000.000

0.00

0645 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METER 
FRAME) 

1.000

0.000

614-10750  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0645 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

23,300.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

672.52000 0.000.000

0.00

0650 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0650 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

15,300.00000 0.000.000

0.00

0650 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

672.52000 0.000.000

0.00

0655 *CANTILEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 1.000

0.000

614-60350  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0655 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

17,700.00000 0.000.000

0.00

0655 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

672.52000 0.000.000

0.00

0660 *TRAFFIC SIGNAL FACE (300) 3.000

0.000

614-70112  
 

3.000

EACH

600.00000 1,800.003.000

0.00

0660 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

325.00000 0.000.000

0.00

0665 *PEDESTRIAN SIGNAL FACE (400) 8.000

0.000

614-70117  
 

8.000

EACH

600.00000 4,800.008.000

0.00

0665 MATERIAL ALLOWANCE PEDESTRAIN SIGNAL FACE 0.000

0.000EACH

310.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *TRAFFIC SIGNAL FACE (300-300-300) 22.000

0.000

614-70336  
 

22.000

EACH

1,400.00000 30,800.0022.000

0.00

0670 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

950.00000 0.000.000

0.00

0675 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000

0.000

614-70560  
 

1.000

EACH

2,350.00000 2,350.001.000

0.00

0675 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

1,550.00000 0.000.000

0.00

0680 *FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0685 *MICROWAVE VEHICLE RADAR DETECTOR 4.000

0.000

614-72887  
 

5.000

EACH

5,500.00000 22,000.004.000

0.00

0685 MATERIAL ALLOWANCE LOOP DETECTOR WIRE 2.000

0.000EACH

4,395.00000 8,790.002.000

0.00

0690 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

16,000.00000 64,000.004.000

0.00

0690 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL 0.000

0.000EACH

8,680.00000 0.000.000

0.00

0695 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000

0.000

614-82010  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

0695 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL 0.000

0.000EACH

5,306.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000

0.000

614-84000  
 

4.000

EACH

2,300.00000 9,200.004.000

0.00

0705 IMPACT ATTENUATOR (REACT 350.4) (TAPERED) 1.000

0.000

614-85145  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0705 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

15,400.00000 0.000.000

0.00

0710 IMPACT ATTENUATOR (REACT 350.9) (TAPERED) 2.000

0.000

614-85165  
 

2.000

EACH

28,000.00000 56,000.002.000

0.00

0710 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

24,350.00000 0.000.000

0.00

0715 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000

-1.000

614-86240  
 

3.000

EACH

9,000.00000 27,000.003.000

-9,000.00

0715 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

5,850.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

3,510.00000 0.000.000

0.00

0720 DETOUR PAVEMENT 11,390.630

0.000

621-00450  
 

11,390.600

M2  

18.00000 205,031.3411,390.630

0.00

0725 *CONSTRUCTION SURVEYING 0.930

0.000

625-00000  
 

1.000

L S 

160,000.00000 148,800.000.930

0.00

0730 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

500,000.00000 500,000.001.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *PAVEMENT MARKING PAINT 1,889.600

127.000

627-00001  
 

2,324.000

L   

7.00000 14,116.202,016.600

889.00

0740 *THERMOPLASTIC PAVEMENT MARKING 215.900

0.000

627-00002  
 

952.600

M2  

16.00000 3,454.40215.900

0.00

0745 *EPOXY PAVEMENT MARKING 853.000

0.000

627-00005  
 

853.000

L   

28.00000 23,884.00853.000

0.00

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 9.900

0.000

627-01000  
 

101.200

M2  

90.00000 891.009.900

0.00

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 178.000

0.000

627-03000  
 

178.000

M2  

90.00000 16,020.00178.000

0.00

0760 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

8.000

0.000

627-30325  
 

24.000

M2  

180.00000 1,440.008.000

0.00

0765 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 41.200

0.000

627-30330  
 

110.300

M2  

90.00000 3,708.0041.200

0.00

0770 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

11.000

EACH

100.00000 0.000.000

0.00

0775 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

120.00000 0.000.000

0.00

0780 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

1.000

EACH

200.00000 0.000.000

0.00

0785 FLAGGING 8,962.000

164.500

630-00000  
 

9,797.000

HOUR

21.00000 191,656.509,126.500

3,454.50
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 TRAFFIC CONTROL SUPERVISOR 497.000

16.000

630-00002  
 

578.000

DAY 

320.00000 164,160.00513.000

5,120.00

0795 *UNIFORMED TRAFFIC CONTROL 1,321.000

34.500

630-00003  
 

1,618.000

HOUR

47.00000 63,708.501,355.500

1,621.50

0800 *TRAFFIC CONTROL VEHICLE 3.600

0.000

630-00004  
 

4.000

EACH

3,700.00000 13,320.003.600

0.00

0805 TRAFFIC CONTROL INSPECTION 256.000

13.000

630-00007  
 

325.000

DAY 

200.00000 53,800.00269.000

2,600.00

0810 FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,100.00000 3,960.003.600

0.00

0815 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

0.000

630-80336  
 

10.000

EACH

290.00000 2,610.009.000

0.00

0820 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.100

0.000

630-80341  
 

39.000

EACH

95.00000 3,334.5035.100

0.00

0825 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.200

0.000

630-80342  
 

58.000

EACH

160.00000 8,352.0052.200

0.00

0830 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.900

0.000

630-80343  
 

11.000

EACH

175.00000 1,732.509.900

0.00

0835 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 39.870

0.000

630-80344  
 

44.300

M2  

190.00000 7,575.3039.870

0.00

0840 PORTABLE MESSAGE SIGN PANEL 2.700

0.000

630-80355  
 

3.000

EACH

16,000.00000 43,200.002.700

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.400

0.000

630-80358  
 

6.000

EACH

2,200.00000 11,880.005.400

0.00

0850 DRUM CHANNELIZING DEVICE 287.100

0.000

630-80360  
 

319.000

EACH

80.00000 22,968.00287.100

0.00

0855 CONCRETE BARRIER (TEMPORARY) 4,671.900

0.000

630-80370  
 

5,191.000

M   

60.00000 280,314.004,671.900

0.00

0860 TRAFFIC CONE 450.000

0.000

630-80380  
 

500.000

EACH

16.00000 7,200.00450.000

0.00

0865 *MOBILE PAVEMENT MARKING ZONE 0.900

0.000

630-80510  
 

1.000

L S 

4,500.00000 4,050.000.900

0.00

0870 IMPACT ATTENUATOR (TEMPORARY) 2.700

0.000

630-85010  
 

3.000

EACH

5,200.00000 14,040.002.700

0.00

0875 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86810  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0880 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0885 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

22,538.350

F A 

1.00000 0.000.000

0.00

0890 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

68,133.220

F A 

1.00000 0.000.000

0.00

0895 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

4,492.500

F A 

1.00000 0.000.000

0.00

0910 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A LANDSCAPING RESTORATION (ITEMS DISTURBED 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0920 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0925 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

1270 CONC CL B (WALL) MCR 01(15) 0.800

0.000

601-01050  
 

0.800

M3  

600.00000 480.000.800

0.00

1275 ADDED ITEM (EACH)/ MCR 01(01) INSTALL DOWEL BARS 153.000

0.000

900-00007  
 

153.000

EACH

12.50000 1,912.50153.000

0.00

1280 REM CONC PAVEMENT MCR 01(02) 6,663.800

0.000

202-00210  
 

6,664.000

M2  

8.00000 53,310.406,663.800

0.00

1285 ADDED ITEM (EACH)/ MCR 01(03) RELOCATE SIGN 1.000

0.000

900-00007  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

1290 CONST SURVEYING (HOUR) MCR 01(04) 153.000

0.000

625-00001  
 

153.000

HOUR

100.00000 15,300.00153.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1295 VANE GRATE INLET (4 M) MCR 01(05) 1.000

0.000

604-25010  
 

2.000

EACH

3,500.00000 3,500.001.000

0.00

1300 BITUM S AND D PAVE (ASPH) MCR 01(06) 25.320

0.000

507-00400  
 

25.320

T   

182.00000 4,608.2425.320

0.00

1305 RELAY PIPE (450 MM) MCR 01(07) 9.000

14.000

210-02018  
 

23.000

M   

165.00000 3,795.0023.000

2,310.00

1310 100 MM ELEC COND (P) MCR 01(08) 0.000

0.000

613-01400  
 

0.000

M   

26.00000 0.000.000

0.00

1315 100 MM ELEC COND (JACKED) MCR 01(09) 34.000

0.000

613-00401  
 

34.000

M   

145.00000 4,930.0034.000

0.00

1320 DRILLED CAISSON (750 MM) MCR01(11) 26.000

0.000

503-00030  
 

26.000

M   

330.00000 8,580.0026.000

0.00

1325 WIRING MCR01(10) ADJUSTMENT 1.000

0.000

613-10000  
 

1.000

L S 

6,960.00000 6,960.001.000

0.00

1330 GDRAIL TY 7 (STY CL-HOV) (SPEC) MCR01(12) ADJUSTMENT 1,095.000

194.000

606-00787  
 

1,289.000

M   

12.67000 16,331.631,289.000

2,457.98

1335 DELIN (TY I) MCR 01(13) 80.000

45.000

612-00001  
 

125.000

EACH

16.00000 2,000.00125.000

720.00

1340 DELIN (TY II) MCR 01(14) 2.000

29.000

612-00002  
 

31.000

EACH

18.00000 558.0031.000

522.00

1360 ADDED ITEM (DAY)/ MCR 01(19) FURNISH LIGHT PLANT 222.000

0.000

900-00005  
 

222.000

DAY 

60.00000 13,320.00222.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1365 STR EXCAV TRANSFER ITEM FROM CATEGORY 300 TO CATEGORY 
200

54.000

0.000

206-00000  
 

54.000

M3  

13.60000 734.4054.000

0.00

1370 EMB MATL (CIP) 2,233.000

0.000

203-00060  
 

2,233.000

M3  

5.00000 11,165.002,233.000

0.00

1375 TOPSOIL (SPEC) 0.000

198.000

207-00405  
 

626.000

M3  

20.00000 3,960.00198.000

3,960.00

1380 MEDIAN EDGING (PATTERN CONC) 288.000

0.000

610-00100  
 

723.000

M   

97.00000 27,936.00288.000

0.00

1385 DN20 COPPER PIPE 10.000

0.000

619-40060  
 

10.000

M   

10.00000 100.0010.000

0.00

1390 DN50 PLASTIC PIPE 1,807.000

447.000

619-50160  
 

2,595.000

M   

17.00000 38,318.002,254.000

7,599.00

1395 DN100 PLASTIC PIPE 164.000

9.000

619-50320  
 

300.000

M   

55.00000 9,515.00173.000

495.00

1405 DN25 BACKFLOW PREVENTER 2.000

0.000

623-01708  
 

2.000

EACH

1,750.00000 3,500.002.000

0.00

1410 DN25 DRAIN VALVE 15.000

4.000

623-02008  
 

24.000

EACH

125.00000 2,375.0019.000

500.00

1415 DN25 AUTO CTRL VALVE 22.000

17.000

623-03108  
 

67.000

EACH

175.00000 6,825.0039.000

2,975.00

1420 POWER SOURCE WIRE 22,671.000

4,983.000

623-04002  
 

31,867.000

M   

0.30000 8,296.2027,654.000

1,494.90
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1425 DN25 QUICK-COUPLER 8.000

5.000

623-04008  
 

25.000

EACH

175.00000 2,275.0013.000

875.00

1430 DN50 GATE VALVE 10.000

0.000

623-05016  
 

12.000

EACH

125.00000 1,250.0010.000

0.00

1435 DN20 WATER METER 2.000

0.000

623-07006  
 

2.000

EACH

4,200.00000 8,400.002.000

0.00

1440 DN25 FLOW SENSOR 2.000

0.000

623-07601  
 

2.000

EACH

525.00000 1,050.002.000

0.00

1445 375 MM PLASTIC PIPE MCR 01(22) 18.000

0.000

603-50015  
 

52.000

M   

100.00000 1,800.0018.000

0.00

1450 MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

2.000

EACH

65.00000 130.002.000

0.00

1455 *SOD PLANNED FORCE ACCOUNT - LANDSCAPE RESTORATION 582.400

0.000

212-00050  
 

582.000

M2  

13.67000 7,961.41582.400

0.00

1460 RES FENCE 20.000

0.000

210-01000  
 

20.000

M   

25.00000 500.0020.000

0.00

1465 ADDED ITEM (LUMP SUM)/ HAZARDOUS MATERIALS TESTING 1.000

0.000

900-00014  
 

1.000

L S 

1,551.50000 1,551.501.000

0.00

1470 SAWING CONCRETE (200 MM) 258.000

0.000

202-05008  
 

258.000

M   

12.64000 3,261.12258.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1480 END ANCHOR TY 3D 2.000

0.000

606-01340  
 

2.000

EACH

550.00000 1,100.002.000

0.00

CAT 9,944,773.10135,205.5910,592,123.80CURRENT AMT0200 $ $ $

CAT NO0201 I. T. S. 

0930 *DRILLED CAISSON (1350 MM) 16.000

0.000

503-00054  
 

16.000

M   

620.00000 9,920.0016.000

0.00

0935 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000

0.000

604-39050  
 

2.000

EACH

9,500.00000 19,000.002.000

0.00

0940 100 MM ELECTRICAL CONDUIT (MULTIDUCT) 1,574.000

0.000

613-00404  
 

1,609.000

M   

24.00000 37,776.001,574.000

0.00

0945 50 MM ELECTRICAL CONDUIT (PLASTIC) 1,756.000

0.000

613-01200  
 

1,986.000

M   

22.00000 38,632.001,756.000

0.00

0950 100 MM ELECTRICAL CONDUIT (PLASTIC) 1,510.000

0.000

613-01400  
 

1,547.000

M   

26.00000 39,260.001,510.000

0.00

0955 PULL BOX (SPECIAL) 10.000

4.000

613-07000  
 

14.000

EACH

1,000.00000 14,000.0014.000

4,000.00

0960 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

0.000

614-10123  
 

1.000

EACH

14,500.00000 0.000.000

0.00

0965 *SIGN BRIDGE STRUCTURE (33 TO LESS THAN 35 METER 
FRAME) 

1.000

0.000

614-11100  
 

1.000

EACH

61,000.00000 61,000.001.000

0.00

0965 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

46,800.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0201 I. T. S. 

0970 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

1.000

614-72855  
 

1.000

EACH

6,800.00000 6,800.001.000

6,800.00

0975 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 184.000

0.000

614-72871  
 

269.000

M   

25.00000 4,600.00184.000

0.00

0975 MATERIAL ALLOWANCE LOOP DETECTOR WIRE 0.000

0.000M   

20.00000 0.000.000

0.00

0980 *LOOP DETECTOR WIRE 51.000

0.000

614-72875  
 

58.000

M   

9.00000 459.0051.000

0.00

0985 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

8.000

EACH

900.00000 0.000.000

0.00

0985 MATERIAL ALLOWANCE LOOP DETECTOR AMPLIFIERS 8.000

0.000EACH

585.00000 4,680.008.000

0.00

0990 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

-1.000

614-86240  
 

2.000

EACH

9,000.00000 0.000.000

-9,000.00

0990 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 1.000

1.000EACH

5,850.00000 11,700.002.000

5,850.00

0995 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

2.000

EACH

1,200.00000 0.000.000

0.00

1000 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

397.000

614-87406  
 

397.000

M   

11.00000 4,367.00397.000

4,367.00

1005 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

3,620.000

614-87424  
 

1,810.000

M   

13.00000 47,060.003,620.000

47,060.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 I. T. S. 

1005 MATERIAL ALLOWANCE FIBER OPTIC CABLE 1,811.999

-1,811.999M   

6.39800 0.000.000

-11,593.17

1400 RES TRAF SIG HEAD MCR 01 (34) 0.000

0.000

210-00831  
 

3.000

EACH

933.00000 0.000.000

0.00

CAT 299,254.0047,483.83313,293.00CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-PX 

1010 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

100,000.00000 100,000.001.000

0.00

1015 STRUCTURE EXCAVATION 1,265.000

0.000

206-00000  
 

1,305.000

M3  

13.60000 17,204.001,265.000

0.00

1020 STRUCTURE BACKFILL (FLOW-FILL) 869.050

0.000

206-00065  
 

1,288.000

M3  

94.00000 81,690.70869.050

0.00

1025 STRUCTURE BACKFILL (CLASS 2) 22.000

0.000

206-00200  
 

416.000

M3  

12.30000 270.6022.000

0.00

1030 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

0.000

403-35345  
 

328.740

T   

38.00000 0.000.000

0.00

1035 *STEEL PILING (HP 310X110) 579.000

0.000

502-11274  
 

579.000

M   

88.00000 50,952.00579.000

0.00

1035 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

55.17000 0.000.000

0.00

1040 *DRILLED CAISSON (2440 MM) 63.000

0.000

503-00096  
 

63.000

M   

1,720.00000 108,360.0063.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-PX 

1045 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

100.400

507-00100  
 

107.500

M3  

290.00000 29,116.00100.400

29,116.00

1050 BEARING DEVICE (TYPE I) 45.000

0.000

512-00101  
 

45.000

EACH

820.00000 36,900.0045.000

0.00

1050 MATERIAL ALLOWANCE BEARINGS 0.000

0.000EACH

405.33000 0.000.000

0.00

1055 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

0.000

EACH

2,150.00000 0.000.000

0.00

1060 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

3,003.000

M2  

8.00000 0.000.000

0.00

1065 BRIDGE EXPANSION DEVICE (0-100 MM) 47.000

0.000

518-01004  
 

72.000

M   

450.00000 21,150.0047.000

0.00

1065 MATERIAL ALLOWANCE EXPANSION DEVICES 25.000

0.000M   

261.13000 6,528.2525.000

0.00

1070 *CONCRETE CLASS D (BRIDGE) 1,441.480

0.000

601-03040  
 

1,721.500

M3  

360.00000 518,932.801,441.480

0.00

1070 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-PX 

1070 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000NCU 

1.00000 0.000.000

0.00

1075 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

2,465.000

M2  

3.50000 0.000.000

0.00

1080 *REINFORCING STEEL 20,886.700

0.000

602-00000  
 

20,887.000

KG  

1.10000 22,975.3720,886.700

0.00

1085 *REINFORCING STEEL (EPOXY COATED) 150,485.250

0.000

602-00020  
 

161,500.000

KG  

1.25000 188,106.56150,485.250

0.00

1090 *BRIDGE RAIL TYPE 8 128.000

0.000

606-10800  
 

257.000

M   

280.00000 35,840.00128.000

0.00

1090 MATERIAL ALLOWANCE BRIDGE  RAIL TYPE 8 (STEEL) 127.500

0.000M   

111.24000 14,183.10127.500

0.00

1090 MATERIAL ALLOWANCE BRIDGE  RAIL TYPE 8 (STEEL) 0.000

0.000M   

111.24000 0.000.000

0.00

1095 25 MM ELECTRICAL CONDUIT 74.000

0.000

613-00100  
 

64.000

M   

23.00000 1,702.0074.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-PX 

1100 *50 MM ELECTRICAL CONDUIT 268.000

0.000

613-00200  
 

540.000

M   

22.00000 5,896.00268.000

0.00

1105 *PRESTRESSING STEEL WIRE OR STRAND 6,582.000

2,508.000

618-00002  
 

9,090.000

MNM 

14.00000 127,260.009,090.000

35,112.00

1105 MATERIAL ALLOWANCE PRESTRESSING STEEL/DUCTING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE PRESTRESSING STEEL/DUCTING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE PRESTRESSING STEEL/DUCTING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE PRESTRESSING STEEL (DUCTS & 
STRANDS)

0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE PRESTRESSING STEEL (DUCTS & 
HARDWARE)

4,193.760

-4,193.760NCU 

1.00000 0.000.000

-4,193.76

1110 *PRESTRESSED CONCRETE I (BT2130) 1,565.000

0.000

618-00184  
 

1,565.000

M   

630.00000 985,950.001,565.000

0.00

1110 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-PX 

1110 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1112 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND SERVICES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1350 REM PORT PRESENT STR MCR01 (17) 1.000

0.000

202-00495  
 

1.000

L S 

2,250.00000 2,250.001.000

0.00

1355 ADDED ITEM (LUMP SUM)/ MCR 01(18) PRESTRWESS STEEL W 
OR S (ADJ)

1.000

0.000

900-00014  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00

1475 ADDED ITEM (LUMP SUM)/ BRIDGE COVER PLATES 0.500

0.000

900-00014  
 

1.000

L S 

2,254.00000 1,127.000.500

0.00

1485 ADDED ITEM (LUMP SUM)/ MCR 01(30) 0.000

1.000

900-00014  
 

1.000

L S 

1,152.40000 1,152.401.000

1,152.40

1490 ADDED ITEM (LUMP SUM)/ MCR 01(31) ITEM 900 - 
PRESTRESSING STEEL W OR S (ADJ. #2)

0.000

1.000

900-00014  
 

1.000

L S 

2,456.52000 2,456.521.000

2,456.52

1495 REM WALL MCR 01(32) ITEM 202 REMOVAL OF WALL (TREATED 
TIMBER)

0.000

1.000

202-00165  
 

1.000

L S 

6,455.86000 6,455.861.000

6,455.86

1500 ADDED ITEM (DOLLAR)/ MCR 01(33) 0.000

0.000

900-00006  
 

-1,657.500

DOL 

1.00000 0.000.000

0.00

CAT 2,383,459.1670,099.022,621,891.40CURRENT AMT0300 $ $ $
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING / SOUND WALLS 

1115 STRUCTURE EXCAVATION 2,309.000

0.000

206-00000  
 

2,309.000

M3  

13.60000 31,402.402,309.000

0.00

1120 STRUCTURE BACKFILL (CLASS 1) 1,507.000

0.000

206-00100  
 

1,507.000

M3  

29.00000 43,703.001,507.000

0.00

1125 *DRILLED CAISSON (450 MM) 1,742.000

0.000

503-00018  
 

1,742.000

M   

116.00000 202,072.001,742.000

0.00

1130 MECHANICALLY STABILIZED EARTH WALL 456.000

0.000

504-04100  
 

456.000

M2  

220.00000 100,320.00456.000

0.00

1135 *CONCRETE CLASS D 621.800

0.000

601-03000  
 

621.800

M3  

500.00000 310,900.00621.800

0.00

1140 CONCRETE CLASS D (WALL) 670.000

0.000

601-03050  
 

670.000

M3  

450.00000 301,500.00670.000

0.00

1145 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,561.000

M2  

3.50000 0.000.000

0.00

1150 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

3.60000 0.000.000

0.00

1155 *REINFORCING STEEL 100,999.000

0.000

602-00000  
 

100,999.000

KG  

1.10000 111,098.90100,999.000

0.00

1160 *REINFORCING STEEL (EPOXY COATED) 42,347.000

0.000

602-00020  
 

42,347.000

KG  

1.25000 52,933.7542,347.000

0.00

1165 INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 6.000

0.000

604-19710  
 

6.000

M   

1,200.00000 7,200.006.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING / SOUND WALLS 

1170 *BRIDGE RAIL TYPE 7 158.000

0.000

606-10700  
 

158.000

M   

170.00000 26,860.00158.000

0.00

1175 *FENCE WOOD (SOUND BARRIER) (2400 MM) 181.000

0.000

607-11696  
 

181.000

M   

190.00000 34,390.00181.000

0.00

1180 *FENCE MASONRY (SOUND BARRIER) 7,410.000

0.000

607-13000  
 

7,410.000

M2  

160.00000 1,185,600.007,410.000

0.00

1180 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000M2  

9.34000 0.000.000

0.00

1345 ADDED ITEM (HOUR)/ MCR 01(16) REMOVAL OF GRAFITTI 182.000

0.000

900-00010  
 

208.000

HOUR

82.00000 14,924.00182.000

0.00

CAT 2,422,904.050.002,430,499.55CURRENT AMT0301 $ $ $

CAT NO0380 NON PARTICIPATING 

1185 *STEEL PILING (HP 250X85) 147.000

0.000

502-11057  
 

147.000

M   

74.00000 10,878.00147.000

0.00

1185 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

40.44000 0.000.000

0.00

1190 *DRILLED CAISSON (600 MM) 140.560

0.000

503-00024  
 

294.000

M   

138.00000 19,397.28140.560

0.00

1195 *DRILLED CAISSON (1200 MM) 30.000

0.000

503-00048  
 

30.000

M   

530.00000 15,900.0030.000

0.00

1200 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

33,018.000

KG  

4.40000 0.000.000

0.00
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PCN: 93221-BID    ESTIMATE RUN

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0380 NON PARTICIPATING 

1200 MATERIAL ALLOWANCE BOW BEAMS & ANCHOR BOLTS 32,458.015

0.000KG  

0.65500 21,260.0032,458.015

0.00

1200 MATERIAL ALLOWANCE BOW BEAM FABRICATION (1) 0.000

0.000KG  

2.17600 0.000.000

0.00

1205 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

217.000

M   

310.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE PEDESTRIAN RAILING (ANCHORS) 216.996

0.000M   

34.31200 7,445.57216.996

0.00

1206 ADDED ITEM (LUMP SUM)/ PEDESTRIAN RAILING LS (ADDED 
ITEM)

0.000

0.000

900-00014  
 

1.000

L S 

97,413.31000 0.000.000

0.00

1210 CONCRETE CLASS B (BRIDGE) 78.790

0.000

601-01040  
 

158.100

M3  

950.00000 74,850.5078.790

0.00

1215 CONCRETE CLASS B (WALL) 15.630

0.000

601-01050  
 

30.000

M3  

600.00000 9,378.0015.630

0.00

1220 *CUT STONE VENEER 0.000

0.000

601-40005  
 

241.100

M2  

600.00000 0.000.000

0.00

1225 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

488.200

M2  

3.50000 0.000.000

0.00

1230 *REINFORCING STEEL (EPOXY COATED) 5,770.160

0.000

602-00020  
 

11,540.000

KG  

1.25000 7,212.705,770.160

0.00

1235 750 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 74.000

0.000

603-01305  
 

74.000

M   

170.00000 12,580.0074.000

0.00
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PCN: 93221-BID    ESTIMATE RUN 01/07/2002

PROJECT: BR 287-3(061)                 ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0380 NON PARTICIPATING 

1240 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

142.000

M   

22.00000 0.000.000

0.00

1245 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

39,000.00000 0.000.000

0.00

1250 *LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

20.000

EACH

2,500.00000 0.000.000

0.00

CAT 178,902.050.00811,005.21CURRENT AMT0380 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1255 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

85,000.00000 85,000.001.000

0.00

1260 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

33,000.00000 33,000.001.000

0.00

1265 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

1505 ADDED ITEM (LUMP SUM)/ MCR 01 (35) 0.000

0.000

900-00014  
 

1.000

L S 

16,608.77000 0.000.000

0.00

CAT 121,300.000.00137,908.77CURRENT AMT0400 $ $ $

$15,350,592.36252,788.44$16,906,721.73$CURRENT AMTPROJECT TOTAL


